
1 

PHENIX	
  	
  
WEEKLY	
  PLANNING	
  

May	
  14,	
  2015	
  
C.	
  Biggs	
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This Week

1. Replaced HP power supply

2. ZDC Cable replacements

3. Support Run 15

4. Support s-PHENIX
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Next Week




Continue to support Run 15



Continue to support S-PHENIX






sPHENIX	
  Detector	
  Concept	
  

May	
  14,	
  2015	
   Don	
  Lynch,	
   4 

Note:	
  	
  
Flux	
  return/pole	
  
Gps	
  not	
  shown	
  



May	
  14,	
  2015	
   Don	
  Lynch,	
   5 

Valve	
  Box	
  Extension	
  Close	
  Up	
  



May	
  14,	
  2015	
   Don	
  Lynch,	
   6 

Valve	
  Box	
  Extension	
  Outer	
  HCal	
  
Cutaway	
  



2015	
  SHUTDOWN	
  SHEDULE	
  

JUNE	
  22ND	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  END	
  OF	
  RUN	
  
June	
  23rd	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Roll	
  out	
  Shield	
  Wall	
  
June	
  24	
  -­‐	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Shield	
  Wall	
  
June	
  26th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  End	
  of	
  Run	
  Party	
  (?)	
  	
  
June	
  30	
  –	
  July	
  2	
  	
  	
  	
  Disconnect	
  	
  &	
  roll	
  out	
  East	
  Carriage	
  
July	
  6	
  –	
  	
  8	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Setup	
  up	
  IR	
  for	
  shut	
  down	
  work	
  
July	
  9th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  south	
  and	
  central	
  magnets	
  
July	
  10th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐ex	
  “sled”	
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Where To Find  
PHENIX Engineering Info 

h8p://www.phenix.bnl.gov/WWW/INTEGRATION/ME&IntegraMon/DRL_SSint-­‐page.htm	
  


